
 

          

          

          

          

          

          

                    
                    
                    
          

                    

STATE OF CALIFORNIA •  DEPARTMENT OF TRANSPORTATION EXHIBIT 

UTILITY INFORMATION SHEET 4-EX-5 (REV 3/2004) 
(Form #) 

1. Name of utility companies involved in project: 

2. Types of facilities and agreements required: 

3.	 Is any facility a longitudinal encroachment in existing or proposed access controlled right of way? Explain. 

Disposition of longitudinal encroachment(s):
 Relocation required.

 Exception to policy needed.

 Other. Explain.
 

4.	 Additional information concerning utility involvements on this project, i.e., long lead time materials, growing or 
species seasons, customer service seasons (no transmission tower relocations in summer). 

5.	 PMCS Input Information 
Total estimated cost of State’s obligation for utility relocation on this project: 
$ 

Note:	 Total estimated cost to include any Department obligation to relocate longitudinal encroachments 
in access controlled right of way and acquire any necessary utility easements. 

Utility Involvements 
U4-1 

-2 
-3 
-4 

U5-7 
-8 
-9 

Prepared By: 

Right of Way Utility Estimator	 Date 
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Oil (Crimson, Paramount Petroleum), Electrical (SCE Transmission and Distribution), Telecom (Verizon, AT&T, Charter)
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Typewriter
SCE overhead and underground facilities: existing permits/easements within Caltrans andLACFCD R/W subject to review once proposed right-of-way is finalized. Oil: License agreements and permits required or subject to review.
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Longitudinal and lateral encroachment. Telecom within Willow Street bridge - bridge alignmentis skewed. I-405/I-710 Interchange - angle points on some existing petroleum lineswithin Caltrans R/W to remain.
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X
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X
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Existing Utility Bridge north of Wardlow Road to be demolished. OH lines will be pulled throughdirectional bore. 
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Procurement, removal and construction for SCE facilities may take 12-15 months after relocation designs are completed. There are a number of SCE lines to relocate. Due tothe limited number of SCE design staff and construction crews, all SCE work has to bestaged and coordinated with SCE.
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16, 300,000
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South Segment - Alt 7Subarea 5 (I-405)
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2016-07-29
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